PROCUREMENT PLAN (Textual Part)

Project information: Sindh Water and Agriculture Transformation Project (SWAT) (P167596)

Project Implementation agency(ies): (i) Sindh Agriculture Department; (ii) Sindh Irrigation and Drainage Authority and (ii) Sindh Planning & Development Department - Project Coordination and Management Unit

Date of the Procurement Plan: October 2022

Period covered by this Procurement Plan: October 15, 2022 June 30

2024

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" November 2020 ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in public procurement rules such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

 The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for

- reasons other than those provided in Section III of the Procurement Regulations.
- 2) For national open competitive procurement, only the model procurement documents acceptable to the World Bank, shall be used.
- 3) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 4) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts
- 5) Access to procurement opportunities shall not be restricted to firms that have pre-registered and/or paid a registration fee.
- 6) No preference of any kind shall be given to national bidders in the bidding process.
- 7) Procurement methods that use two-envelope process and rated criteria shall be subject to Bank's prior concurrence

When other national procurement arrangements (other than national open competitive procurement) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is not allowed

Letter of Acceptance of the World Bank's Anticorruption Guidelines and Sanctions Framework¹

	Date:	
To:	Invitation of Bids/Proposals No	

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines² in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

a. rejection of our Proposal/Bid for award of contract;

¹[<u>Drafting note</u>: This document shall be signed by bidders/proposers/consultants and submitted as part of their bids/proposals. In addition, this document shall be signed by the winning bidder/consultant and incorporated as part of the contract.]

²Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;³ (ii) to be a nominated⁴ sub-contractor, sub-consultant, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁵ all accounts, records, and other documents relating to

³ For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification or initial selection), expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

⁴A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the bidding document) is one which has been: (i) included by the bidder in its pre-qualification or initial selection application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

⁵Inspections in this context are usually investigative (i.e., forensic) in nature: they involve factfinding activities undertaken by the Bank or persons appointed by the Bank to address specific

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.
Name of the Bidder/Proposer/Consultant:
Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Proposer/ Consultant:
Title of the person signing the Letter:

the procurement process and/or contract execution (in the case of award), and to

have them audited by auditors appointed by the Bank.

matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT Pakistan : Sindh Water and Agriculture Transformation Project (SWAT)

General Information

Country: Pakistan Bank's Approval Date of the Original Procurement Pla 2022-10-26
Revised Plan Date(s): (comma delineated, leave blank 2023-08-08
Project ID: P167596 GPN Date: 2022-03-31
Froject Name: Sindh Water and Agriculture Transformation Project (SWAT)
Loan / Credit No: /, IDA / 72550
Executing Agency(): Project Coordination and Management Unit

MODEC

WORKS																														4
Activity Refer Descrip	nce No. / Loan / C	Credit N	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk		Estimated Amount (U S\$)			Draft Pre-q Docur	ualification nents	Prequalifica ation R	Lion Livaia	Draft Biddi ent / Just		Notice / I	nvitation	Bidding Do	ued	Proposal Su Opening	/ Minutes	and Recomm for Av	ward	Signed 0	Lontract	Contract
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
PK-PCMU-36099 Renovation of PC uilding	CW-RFQ / IU Office b IDA / 725	50 C	Component 4: Project Coordi nation and Monitoring	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	30,000.00	0.00	Pending Imp lementation							2023-05-20								2023-07-15		2023-10-3 0

•	7	2	7	c	

GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qu Docum		Prequalific ation		Draft Bidd ent / Just		Specific Pro Notice / Ir		Bidding Do s Iss	cuments a sued	Proposal Su Opening /	ıbmission / l	Bid Evaluat and Recomi for Av	mendation	Signed C	ontract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PCMU-365693-GO-RFQ / Procurement of Electronic Eq uipments for PCMU Office	IDA / 72550	Component 4: Project Coordi nation and Monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		30,000.00	0.00	Pending Impl ementation							2023-06-14								2023-07-17		2023-08-16	
PK-PCMU-365694-GO-RFQ / Procurement of PCMU office f umiture	IDA / 72550	Component 4: Project Coordi nation and Monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		25,000.00	0.00	Pending Impl ementation							2023-06-17								2023-07-30		2023-09-28	
PK-PCMU-367643-GO-RFQ / Procurement of Vehicles for P CMU	IDA / 72550	Component 4: Project Coordi nation and Monitoring	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		200,000.00	0.00	Pending Impl ementation							2023-07-08								2023-08-08		2023-11-30	

NON	CONS	JLTING	SERV	ICES

ı	NON CONSULTING	SERVICES																											
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	atus	Docu	ments	auon	report	ent / jus	lilication	Notice / I	IIVILALIUII	5 155	ueu	Opening /	Millutes	for A	ward				ompletion
ı												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
- [1														- 1

IN			

CONSULTING FIRM	S																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression Not		Short List a equest for		Request fo	r Proposals sued	Opening of Proposals	Technical / Minutes	Evaluation al Pro	of Technic	Combined Report and otiated (Draft Neg	Signed (Contract	Contract C	Completio
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PCMU-307039-CS-QCBS / Project Management Consult ant (PMC) under component 4.1 of Sindh Water and Agric ulture Transformation (SWA T) Project,	1	Component 4: Project Coordi nation and Monitoring	Prior	Quality And Cost- Based Selection	Open - Internationa		2,640,000.00	0.00	Under Implement ation	2022-11-01	2023-01-05	2022-11-22	2023-03-16	2022-12-11				2023-01-08		2023-01-15		2023-02-13		2023-03-06		2028-02-03	
PK-PCMU-360991-CS-CQS / Procurement of Consulting fir m for preparation of "Basic S chedule of Rates (BSR) 2023 " and "Composite Schedule of Rates (CSR) 2023 for all executing agencies of the Government of Sinth	IDA / 72550	Component 4: Project Coordi nation and Monitoring	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Pending Impleme ntation	2023-05-10				2023-05-25								2023-06-05		2023-06-26		2025-06-30	

INDIVIDUAL CONSU	LIANIS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Invitation t d/Selected		Draft Nego ra		Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PCMU-367642-CS-INDV / Hiring of Social Safeguard Sp ecialist for PCMU SWAT	IDA / 72550	Component 4: Project Coordi nation and Monitoring	Post	Individual Consult ant Selection	Open - National		110,000.00	0.00	Pending Impleme ntation	2023-08-07		2023-08-28		2023-08-31		2023-09-06		2028-08-30	
PK-PCMU-367645-CS-INDV / Hiring of Gender Specialist	IDA / 72550	Component 4: Project Coordi nation and Monitoring	Post	Individual Consult ant Selection	Open - National		110,000.00	0.00	Pending Impleme ntation	2023-08-07		2023-09-07		2023-09-09		2023-09-13		2028-08-30	
PK-PCMU-367641-CS-INDV / Hiring of Financial Managem ent Specialist.	IDA / 72550	Component 4: Project Coordi nation and Monitoring	Post	Individual Consult ant Selection	Open - National		130,000.00	0.00	Pending Impleme ntation	2023-08-07		2023-08-30		2023-09-06		2023-09-10		2028-08-30	
PK-PCMU-367647-CS-INDV / Hiring Resettlement Specialis t	IDA / 72550	Component 4: Project Coordi nation and Monitoring	Post	Individual Consult ant Selection	Open - National		110,000.00	0.00	Pending Impleme ntation	2023-08-07		2023-09-08		2023-09-11		2023-09-19		2028-08-30	